

Initial Project Planning Template

Date	04 July 2026
Team ID	XXXXXX
Project Name	Smart Lender - AI Powered Loan Eligibility Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Use the template below to review the product backlog and sprint schedule followed during development.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Exploration	USN-1	Load loan_prediction.csv and perform exploratory data analysis (EDA)	2	High	Cheradeep Ganta	01-07-2026	02-07-2026
Sprint-1	Data Preprocessing	USN-2	Handle missing values, encode categorical columns, split train/test	3	High	Cheradeep Ganta	02-07-2026	03-07-2026
Sprint-1	Feature Scaling	USN-3	Standardize numeric features using StandardScaler and persist encoders	2	High	Cheradeep Ganta	03-07-2026	03-07-2026
Sprint-2	Model Training	USN-4	Train Decision Tree, Random Forest, KNN and XGBoost classifiers	3	High	Cheradeep Ganta	04-07-2026	05-07-2026
Sprint-2	Model Evaluation	USN-5	Compare accuracy, precision, recall, F1-score and select best model (KNN)	2	High	Cheradeep Ganta	05-07-2026	05-07-2026
Sprint-2	Model Persistence	USN-6	Serialize trained model, scaler and encoders using Joblib	1	Medium	Cheradeep Ganta	05-07-2026	05-07-2026
Sprint-3	Web Application	USN-7	Develop Flask application with home and prediction routes	3	High	Cheradeep Ganta	06-07-2026	07-07-2026
Sprint-3	UI/UX Design	USN-8	Design responsive Bootstrap-based form and result pages	2	Medium	Cheradeep Ganta	07-07-2026	07-07-2026
Sprint-3	Deployment	USN-9	Configure Procfile, runtime.txt and Unicorn for cloud deployment	2	Medium	Cheradeep Ganta	08-07-2026	08-07-2026

Velocity note: The team planned 3 sprints of roughly 1-2 days each, totalling 21 story points, matching the actual notebook-driven workflow (01_data_analysis → 02_model_training (preprocessing) → 03_model_training (comparison) → 04_model_evaluation) followed by Flask application development and deployment.